City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)
PROJECT FS%I\LIJ?:{IQS PFé%Jg.F U OUTTOS ;I;ﬁ;;l;gs m DETAILS
BID__| AWARD | GONST
5707 -S21 |2020/21 ADA Improvements 240 $350,000 Preliminary
5706 -ST21 |Esplanade Ave Improvements TUM[F $3,000,000 ngﬁﬁ?n' Joint project with City of San
5705 -ST20 |2019/20 Slurry Seal Project 222 $1,200,000 X g&;“wim with American Asphalt
5704 -ST20 %()eLSZSi(I)itaCtii’[gr\:vide Pavement 021 | 202 $4.400,000 X il;:’iecgr; IAnS(;%r;sltt-ruction with Al
5703 -S20 ;Sa/ﬁ](;?ccessible Sidewalk & ADA 240 | 222 $240,000 Construction complete.
5702 -PW19 \E/Ieet::i’gliZSVehicle Charging Stations & ﬁg 685 | 686 $116,432 X |In construction with City crews.
5701 -PW19 [Citywide LED Street Light Conversion| 225 | 228 | 221 | $2,182,902 X [In construction with Siemens Mobility.
5699 -D19 |[State St Crossing CFD $2,600,000 X Awarded to Leonida Builders
5698 -D19 [Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders
5697 -D19 [Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering
5696 -S19 [Hemet Valley Bikeway Connect 222 |ATP $2,500,000 In design.
5695 -PW19 |Clarifier units for Corporate Yard 326 $292,000 In design.
5694 -PW19 [Well #12 Rehabilitation 571 $125,000 X |In construction with Weber Water
5693 -PW19 |Tank 2 Inside Re-Paint 571 $275,000 Preliminary
5692 -PW18 |Well 15 & 16 TCP Exploration 571 $49,995 In Design
5690 -ST18 |Citywide Street Improvements 221 $1,360,000 In Design
5687 -ST18 [Kirby Street Improvements 222 $1,200,000 Construction complete
5686 -ST18 |2017/18 Pavement Rehabilitation 222 $1,500,000 In Design
5684 -PW18 |Well 16 Well Head Treatment 571 $1,500,000 In Design
5683 -PW18 |Well 15 Well Head Treatment 571 $1,500,000 In Design
5682 -PW18 |[EMWD Inter-tie 571 $250,000 X |In construction with EMWD
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5681 -PW18 E&ﬁgr Station Inter Connection with | ., $200,000 X |In construction with EMWD
5679 -PW18 |Fire Station Facility Upgrades 685 | 240 $200,000 ﬁ}:g% 10&C§;glr2felestgt?’::gi-”g for
5678 -PW 18 |Library Fence Replacement 363 $225,000 Preliminary
5677 -PW 18 |Building Painting Project 685 $175,000 Preliminary
5676 -PW18 [PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 |Police Facility Security Renovation [ 315|316 | 331 | $1,572,000 X |In construction.

5674 -PD18 |Community Camera Phase 361|363 | 685 | $450,000 Preliminary

5672 -IT18 |[Enterprise Resource Planning 316 | 680 ggl $1,250,000 Preliminary

5671 -IT18 [Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 |Chambers St Drainage Improvements| 329 $20,000 Preliminary

5668 -SD18 |Interim Seattle Basin Improvements | 329 $200,000 Preliminary

5667 -PD17 ;glri](;i;%aartment Security 315|316 | 331 | $1,527,000 X |In construction

5666 -S18 El&gd;é Vsee IEO\:]F;/(()(;‘,:)Q??m Hardware | ,,, $300,000 X |In construction with Caltrans
5663 -PW17 gznvst;imgggr?/lgeplacement 2o $160,000 In Design
5662 -PW17 |Well 18 Drill 571 $2,025,000 In Design
5661 -PW17 |Replace 14" CMLC Distribution Line | 571 $4,500,000 In Design
5660 -PW17 |Watermain Drops 571 $1,500,000 In Design
5659 -PW17 gf;f:cneﬁ‘;s 2" Watermain 571 $450,000 In Design
5658 -PW17 |Pipeline to Recharge Ponds 571 $3,000,000 In Design
5657 -PW17 (Water Main Replacements 571 $1,200,000 In Design
5656 -PW17 |4" to 8" Water Main Upgrade 571 $750,000 In Design
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5655 -PW17 |24" Waterline Install 571 $1,500,000 In Design
5654 -PW17 |Radio Read Meter Upgrade 571 $2,475,000 X |In construction, pending grant funds.
5653 -PW17 [Sewer Main Rehabilitation 254 $2,422,070 (A) Construction complete

5651 -TS17 E;gg‘:;?}' (S:gf%'mprovemem 329 |HsIP $1,060,900 In Design
5648 -PW17 |Basin Pump Upgrade 254 $180,000 In Design
5647 -PW17 |Water Master Plan 571 $100,000 X [In construction with Project Partners.
5646 -PW17 |Sewer Master Plan 254 $100,000 X [In construction with Project Partners.
5645 -PW17 [Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 |Update DIF Analysis (Roads) 329 $300,000 Preliminary
5635 -PW16 |Well 10A Redrill 571 $1,200,000 Project Completed
5634 -PW 16 |ADA Compliance Projects 316 $250,000 X |On- Going
5633 -PW16 ggﬁgclgg::ﬁtmoc"dow” 316 $150,000 In Design
5631 -PW16 |Library Re-Model 363 $547,000 Preliminary
5630 -PW16 [LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.
5627 -PW16 |Water Quality Treatment 571 $1,250,000 In Design
5620 -PW16 |HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 [Traffic Signal @ Warren & Auto 329 $500,000 X |In construction with Belco Electric
5612 -PW17 [Well 14 Rehabilitation 571 $125,000 In Design
5606 -PW 16 |Test Hole Investigation and Location | 571 $240,000 In Design
5598 -PW17 [Echo Hills Waterline Phase lll 571 $100,000 In Design

5592-M15 '(\cvissttesri d[;r)ai”age Plan 326 $500,000 X In Design
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5590 -OA1S (e St S b Fescemert. |, s27s000 1 e gy Fosures
5581 -PW ﬁﬁ:iﬁﬁ;i:::::g:czrgfgg;ram 571 $200,000 X  |On Going for 2 projects per year

5574 -PW16 f‘igiféirfeeﬂe&?gﬁgf& Gilbert | $50,000 Preliminary

5507 -PW17 |State Street Waterline Improvements | 571 $500,000 In Design

5491 -PW17 |Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16 Eii)aerltilr?end Master Basin Discharge 254 $600,000 Environmental Stages
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5705 -ST20 |2019/20 Slurry Seal Project 222 $1,200,000 X g&;“wim with American Asphalt
5704 -ST20 %()eLSZSi(I)itaCtii’[gr\:vide Pavement 021 | 202 $4.400,000 X il;:’iecgr; IAnS(;%r;sltt-ruction with Al
5703 -S20 ;Sa/ﬁ](;?ccessible Sidewalk & ADA 240 | 222 $240,000 Construction complete.
5702 -PW19 \E/Ieet::i’gliZSVehicle Charging Stations & ﬁg 685 | 686 $116,432 X |In construction with City crews.
5701 -PW19 [Citywide LED Street Light Conversion| 225 | 228 | 221 | $2,182,902 X [In construction with Siemens Mobility.
5699 -D19 |[State St Crossing CFD $2,600,000 X Awarded to Leonida Builders
5698 -D19 [Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders
5697 -D19 [Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering
5696 -S19 [Hemet Valley Bikeway Connect 222 |ATP $2,500,000 In design.
5695 -PW19 |Clarifier units for Corporate Yard 326 $292,000 In design.
5694 -PW19 [Well #12 Rehabilitation 571 $125,000 X |In construction with Weber Water
5693 -PW19 |Tank 2 Inside Re-Paint 571 $275,000 Preliminary
5692 -PW18 |Well 15 & 16 TCP Exploration 571 $49,995 In Design
5690 -ST18 |Citywide Street Improvements 221 $1,360,000 In Design
5687 -ST18 [Kirby Street Improvements 222 $1,200,000 Construction complete
5686 -ST18 |2017/18 Pavement Rehabilitation 222 $1,500,000 In Design
5684 -PW18 |Well 16 Well Head Treatment 571 $1,500,000 In Design
5683 -PW18 |Well 15 Well Head Treatment 571 $1,500,000 In Design
5682 -PW18 |[EMWD Inter-tie 571 $250,000 X |In construction with EMWD
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5675 -PD18 |Police Facility Security Renovation [ 315|316 | 331 | $1,572,000 X |In construction.
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5660 -PW17 |Watermain Drops 571 $1,500,000 In Design
5659 -PW17 gf;f:cneﬁ‘;s 2" Watermain 571 $450,000 In Design
5658 -PW17 |Pipeline to Recharge Ponds 571 $3,000,000 In Design
5657 -PW17 (Water Main Replacements 571 $1,200,000 In Design
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5651 -TS17 E;gg‘:;?}' (S:gf%'mprovemem 329 |HsIP $1,060,900 In Design
5648 -PW17 |Basin Pump Upgrade 254 $180,000 In Design
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Updated by N.Beltran 9/9/2020

I\ALL CITY\Engineering\CIP\Current CIP list



City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)

5590 -OA1S (e St S b Fescemert. |, s27s000 1 e gy Fosures
5581 -PW ﬁﬁ:iﬁﬁ;i:::::g:czrgfgg;ram 571 $200,000 X  |On Going for 2 projects per year

5574 -PW16 f‘igiféirfeeﬂe&?gﬁgf& Gilbert | $50,000 Preliminary

5507 -PW17 |State Street Waterline Improvements | 571 $500,000 In Design

5491 -PW17 |Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16 Eii)aerltilr?end Master Basin Discharge 254 $600,000 Environmental Stages

Updated by N.Beltran  9/9/2020 4 I\ALL CITY\Engineering\CIP\Current CIP list



City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)
PROJECT FS%I\LIJ?:{IQS PFé%Jg.F U OUTTOS ;I;ﬁ;;l;gs m DETAILS
BID__| AWARD | GONST
5707 -S21 |2020/21 ADA Improvements 240 $350,000 Preliminary
5706 -ST21 |Esplanade Ave Improvements TUM[F $3,000,000 ngﬁﬁ?n' Joint project with City of San
5705 -ST20 |2019/20 Slurry Seal Project 222 $1,200,000 X g&;“wim with American Asphalt
5704 -ST20 %()eLSZSi(I)itaCtii’[gr\:vide Pavement 021 | 202 $4.400,000 X il;:’iecgr; IAnS(;%r;sltt-ruction with Al
5703 -S20 ;Sa/ﬁ](;?ccessible Sidewalk & ADA 240 | 222 $240,000 Construction complete.
5702 -PW19 \E/Ieet::i’gliZSVehicle Charging Stations & ﬁg 685 | 686 $116,432 X |In construction with City crews.
5701 -PW19 [Citywide LED Street Light Conversion| 225 | 228 | 221 | $2,182,902 X [In construction with Siemens Mobility.
5699 -D19 |[State St Crossing CFD $2,600,000 X Awarded to Leonida Builders
5698 -D19 [Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders
5697 -D19 [Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering
5696 -S19 [Hemet Valley Bikeway Connect 222 |ATP $2,500,000 In design.
5695 -PW19 |Clarifier units for Corporate Yard 326 $292,000 In design.
5694 -PW19 [Well #12 Rehabilitation 571 $125,000 X |In construction with Weber Water
5693 -PW19 |Tank 2 Inside Re-Paint 571 $275,000 Preliminary
5692 -PW18 |Well 15 & 16 TCP Exploration 571 $49,995 In Design
5690 -ST18 |Citywide Street Improvements 221 $1,360,000 In Design
5687 -ST18 [Kirby Street Improvements 222 $1,200,000 Construction complete
5686 -ST18 |2017/18 Pavement Rehabilitation 222 $1,500,000 In Design
5684 -PW18 |Well 16 Well Head Treatment 571 $1,500,000 In Design
5683 -PW18 |Well 15 Well Head Treatment 571 $1,500,000 In Design
5682 -PW18 |[EMWD Inter-tie 571 $250,000 X |In construction with EMWD

Updated by N.Beltran 9/9/2020

I\ALL CITY\Engineering\CIP\Current CIP list




City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)
PROJECT Z%TJI?::EIS PFé%Jg_I? U OUTTOS ;I;ﬁ;l;gs ] DETAILS
BID AWARD | CONST

5681 -PW18 E&ﬁgr Station Inter Connection with | ., $200,000 X |In construction with EMWD
5679 -PW18 |Fire Station Facility Upgrades 685 | 240 $200,000 ﬁ}:g% 10&C§;glr2felestgt?’::gi-”g for
5678 -PW 18 |Library Fence Replacement 363 $225,000 Preliminary
5677 -PW 18 |Building Painting Project 685 $175,000 Preliminary
5676 -PW18 [PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 |Police Facility Security Renovation [ 315|316 | 331 | $1,572,000 X |In construction.

5674 -PD18 |Community Camera Phase 361|363 | 685 | $450,000 Preliminary

5672 -IT18 |[Enterprise Resource Planning 316 | 680 ggl $1,250,000 Preliminary

5671 -IT18 [Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 |Chambers St Drainage Improvements| 329 $20,000 Preliminary

5668 -SD18 |Interim Seattle Basin Improvements | 329 $200,000 Preliminary

5667 -PD17 ;glri](;i;%aartment Security 315|316 | 331 | $1,527,000 X |In construction

5666 -S18 El&gd;é Vsee IEO\:]F;/(()(;‘,:)Q??m Hardware | ,,, $300,000 X |In construction with Caltrans
5663 -PW17 gznvst;imgggr?/lgeplacement 2o $160,000 In Design
5662 -PW17 |Well 18 Drill 571 $2,025,000 In Design
5661 -PW17 |Replace 14" CMLC Distribution Line | 571 $4,500,000 In Design
5660 -PW17 |Watermain Drops 571 $1,500,000 In Design
5659 -PW17 gf;f:cneﬁ‘;s 2" Watermain 571 $450,000 In Design
5658 -PW17 |Pipeline to Recharge Ponds 571 $3,000,000 In Design
5657 -PW17 (Water Main Replacements 571 $1,200,000 In Design
5656 -PW17 |4" to 8" Water Main Upgrade 571 $750,000 In Design

Updated by N.Beltran 9/9/2020

I\ALL CITY\Engineering\CIP\Current CIP list



City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)
PROJECT FSl(J),\LlJIID:{IgS PRC%JSI? U OUTTOS ;I;ﬁ;l;gs m DETAILS
BID__| AWARD | GONST

5655 -PW17 |24" Waterline Install 571 $1,500,000 In Design
5654 -PW17 |Radio Read Meter Upgrade 571 $2,475,000 X |In construction, pending grant funds.
5653 -PW17 [Sewer Main Rehabilitation 254 $2,422,070 (A) Construction complete

5651 -TS17 E;gg‘:;?}' (S:gf%'mprovemem 329 |HsIP $1,060,900 In Design
5648 -PW17 |Basin Pump Upgrade 254 $180,000 In Design
5647 -PW17 |Water Master Plan 571 $100,000 X [In construction with Project Partners.
5646 -PW17 |Sewer Master Plan 254 $100,000 X [In construction with Project Partners.
5645 -PW17 [Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 |Update DIF Analysis (Roads) 329 $300,000 Preliminary
5635 -PW16 |Well 10A Redrill 571 $1,200,000 Project Completed
5634 -PW 16 |ADA Compliance Projects 316 $250,000 X |On- Going
5633 -PW16 ggﬁgclgg::ﬁtmoc"dow” 316 $150,000 In Design
5631 -PW16 |Library Re-Model 363 $547,000 Preliminary
5630 -PW16 [LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.
5627 -PW16 |Water Quality Treatment 571 $1,250,000 In Design
5620 -PW16 |HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 [Traffic Signal @ Warren & Auto 329 $500,000 X |In construction with Belco Electric
5612 -PW17 [Well 14 Rehabilitation 571 $125,000 In Design
5606 -PW 16 |Test Hole Investigation and Location | 571 $240,000 In Design
5598 -PW17 [Echo Hills Waterline Phase lll 571 $100,000 In Design

5592-M15 '(\cvissttesri d[;r)ai”age Plan 326 $500,000 X In Design

Updated by N.Beltran 9/9/2020

I\ALL CITY\Engineering\CIP\Current CIP list



City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)

5590 -OA1S (e St S b Fescemert. |, s27s000 1 e gy Fosures
5581 -PW ﬁﬁ:iﬁﬁ;i:::::g:czrgfgg;ram 571 $200,000 X  |On Going for 2 projects per year

5574 -PW16 f‘igiféirfeeﬂe&?gﬁgf& Gilbert | $50,000 Preliminary

5507 -PW17 |State Street Waterline Improvements | 571 $500,000 In Design

5491 -PW17 |Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16 Eii)aerltilr?end Master Basin Discharge 254 $600,000 Environmental Stages

Updated by N.Beltran  9/9/2020 4 I\ALL CITY\Engineering\CIP\Current CIP list



City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)
PROJECT FS%I\LIJ?:{IQS PFé%Jg.F U OUTTOS ;I;ﬁ;;l;gs m DETAILS
BID__| AWARD | GONST
5707 -S21 |2020/21 ADA Improvements 240 $350,000 Preliminary
5706 -ST21 |Esplanade Ave Improvements TUM[F $3,000,000 ngﬁﬁ?n' Joint project with City of San
5705 -ST20 |2019/20 Slurry Seal Project 222 $1,200,000 X g&;“wim with American Asphalt
5704 -ST20 %()eLSZSi(I)itaCtii’[gr\:vide Pavement 021 | 202 $4.400,000 X il;:’iecgr; IAnS(;%r;sltt-ruction with Al
5703 -S20 ;Sa/ﬁ](;?ccessible Sidewalk & ADA 240 | 222 $240,000 Construction complete.
5702 -PW19 \E/Ieet::i’gliZSVehicle Charging Stations & ﬁg 685 | 686 $116,432 X |In construction with City crews.
5701 -PW19 [Citywide LED Street Light Conversion| 225 | 228 | 221 | $2,182,902 X [In construction with Siemens Mobility.
5699 -D19 |[State St Crossing CFD $2,600,000 X Awarded to Leonida Builders
5698 -D19 [Mc Sweeny Crossing CFD $2,800,000 X Awarded to Leonida Builders
5697 -D19 [Mc Sweeny Phase 1 Punchlist CFD $1,437,355 X Awarded to ATP General Engineering
5696 -S19 [Hemet Valley Bikeway Connect 222 |ATP $2,500,000 In design.
5695 -PW19 |Clarifier units for Corporate Yard 326 $292,000 In design.
5694 -PW19 [Well #12 Rehabilitation 571 $125,000 X |In construction with Weber Water
5693 -PW19 |Tank 2 Inside Re-Paint 571 $275,000 Preliminary
5692 -PW18 |Well 15 & 16 TCP Exploration 571 $49,995 In Design
5690 -ST18 |Citywide Street Improvements 221 $1,360,000 In Design
5687 -ST18 [Kirby Street Improvements 222 $1,200,000 Construction complete
5686 -ST18 |2017/18 Pavement Rehabilitation 222 $1,500,000 In Design
5684 -PW18 |Well 16 Well Head Treatment 571 $1,500,000 In Design
5683 -PW18 |Well 15 Well Head Treatment 571 $1,500,000 In Design
5682 -PW18 |[EMWD Inter-tie 571 $250,000 X |In construction with EMWD

Updated by N.Beltran 9/9/2020

I\ALL CITY\Engineering\CIP\Current CIP list




City of Hemet
CIP Projects

PRELIMINARY INDESIGN UNDER CONSTRUCTION (Awarded Contract) = DONE(Project Complete)
PROJECT Z%TJI?::EIS PFé%Jg_I? U OUTTOS ;I;ﬁ;l;gs ] DETAILS
BID AWARD | CONST

5681 -PW18 E&ﬁgr Station Inter Connection with | ., $200,000 X |In construction with EMWD
5679 -PW18 |Fire Station Facility Upgrades 685 | 240 $200,000 ﬁ}:g% 10&C§;glr2felestgt?’::gi-”g for
5678 -PW 18 |Library Fence Replacement 363 $225,000 Preliminary
5677 -PW 18 |Building Painting Project 685 $175,000 Preliminary
5676 -PW18 [PW Office Modular Replacement 686 $75,000 Preliminary

5675 -PD18 |Police Facility Security Renovation [ 315|316 | 331 | $1,572,000 X |In construction.

5674 -PD18 |Community Camera Phase 361|363 | 685 | $450,000 Preliminary

5672 -IT18 |[Enterprise Resource Planning 316 | 680 ggl $1,250,000 Preliminary

5671 -IT18 [Council Chambers PEG Video 110 $600,000 Preliminary

5670 -SD18 |Chambers St Drainage Improvements| 329 $20,000 Preliminary

5668 -SD18 |Interim Seattle Basin Improvements | 329 $200,000 Preliminary

5667 -PD17 ;glri](;i;%aartment Security 315|316 | 331 | $1,527,000 X |In construction

5666 -S18 El&gd;é Vsee IEO\:]F;/(()(;‘,:)Q??m Hardware | ,,, $300,000 X |In construction with Caltrans
5663 -PW17 gznvst;imgggr?/lgeplacement 2o $160,000 In Design
5662 -PW17 |Well 18 Drill 571 $2,025,000 In Design
5661 -PW17 |Replace 14" CMLC Distribution Line | 571 $4,500,000 In Design
5660 -PW17 |Watermain Drops 571 $1,500,000 In Design
5659 -PW17 gf;f:cneﬁ‘;s 2" Watermain 571 $450,000 In Design
5658 -PW17 |Pipeline to Recharge Ponds 571 $3,000,000 In Design
5657 -PW17 (Water Main Replacements 571 $1,200,000 In Design
5656 -PW17 |4" to 8" Water Main Upgrade 571 $750,000 In Design
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5655 -PW17 |24" Waterline Install 571 $1,500,000 In Design
5654 -PW17 |Radio Read Meter Upgrade 571 $2,475,000 X |In construction, pending grant funds.
5653 -PW17 [Sewer Main Rehabilitation 254 $2,422,070 (A) Construction complete

5651 -TS17 E;gg‘:;?}' (S:gf%'mprovemem 329 |HsIP $1,060,900 In Design
5648 -PW17 |Basin Pump Upgrade 254 $180,000 In Design
5647 -PW17 |Water Master Plan 571 $100,000 X [In construction with Project Partners.
5646 -PW17 |Sewer Master Plan 254 $100,000 X [In construction with Project Partners.
5645 -PW17 [Vactor Re-tank 254 $110,000 Project Completed

5639 -M16 |Update DIF Analysis (Roads) 329 $300,000 Preliminary
5635 -PW16 |Well 10A Redrill 571 $1,200,000 Project Completed
5634 -PW 16 |ADA Compliance Projects 316 $250,000 X |On- Going
5633 -PW16 ggﬁgclgg::ﬁtmoc"dow” 316 $150,000 In Design
5631 -PW16 |Library Re-Model 363 $547,000 Preliminary
5630 -PW16 [LED Re-Lamps for Traffic Signals 221 $55,000 X Contract awarded.
5627 -PW16 |Water Quality Treatment 571 $1,250,000 In Design
5620 -PW16 |HVAC Equipment Replacements 685 $240,000 Preliminary

5613 -TS16 [Traffic Signal @ Warren & Auto 329 $500,000 X |In construction with Belco Electric
5612 -PW17 [Well 14 Rehabilitation 571 $125,000 In Design
5606 -PW 16 |Test Hole Investigation and Location | 571 $240,000 In Design
5598 -PW17 [Echo Hills Waterline Phase lll 571 $100,000 In Design

5592-M15 '(\cvissttesri d[;r)ai”age Plan 326 $500,000 X In Design
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5590 -OA1S (e St S b Fescemert. |, s27s000 1 e gy Fosures
5581 -PW ﬁﬁ:iﬁﬁ;i:::::g:czrgfgg;ram 571 $200,000 X  |On Going for 2 projects per year

5574 -PW16 f‘igiféirfeeﬂe&?gﬁgf& Gilbert | $50,000 Preliminary

5507 -PW17 |State Street Waterline Improvements | 571 $500,000 In Design

5491 -PW17 |Echo Hills Tank #5 571 $3,000,000 In Design

5441 -PW16 Eii)aerltilr?end Master Basin Discharge 254 $600,000 Environmental Stages
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